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Recent status
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Overall design fixed

Event synchronization

GPS

Test of each component ongoing

ADC/TDC for MRD

Event Builder (taken from K2K)

Building up REAL racks!

For detail, refer to following talks..
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Schedule
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1) SciBar/EC 4w 3d 1h

1.1) …Send out modules 1w 2d

1.2) …Modify and test even 2w

1.3) …Build and test full 2w

1.4) SciBar/EC ready

2) MRD 5w 4.5h

2.1) …Test one ADC for 1w

2.2) …Get full crate of MRD 2d 4h

2.3) …Test full crates for 2w

2.4) …Write software for 2w

2.5) MRD ready

3) …Test SciBar/EC/MRD 2w

4) GPS 8w

4.1) Order GPS module 2d

4.2) Receive GPS module 1d

4.3) …Build and test GPS 2w

5) ACNET 3w

5.1) …Get and test ACNET 3w

6) Slow control 12w

6.1) …HV control/monitor 3w

6.2) …Environment 6w

7) …Commissioning with real 4w

Task Duration

Kurimoto

Kurimoto

Kurimoto

06/10/04 9:00

Nakajima

Nakajima

Nakajima

Nakajima

06/10/04 12:00

Nakajima, Kurimoto

Kurimoto

Kurimoto

Kurimoto

Al

8/06 9/06 10/06 11/06 12/06 1/07

Test components by early Oct.

System test of SB+EC+MRD in late Oct.

Be ready for detector test in Dec.!

M.Y. in Japan:
on-site contact will be Kurimoto,
track status by meeting, phone,...


